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Meeting Minutes Transmittal

WASTE MANAGEMENT PROJECT/PNNL FACILITIES PROJECT MEETING
Project Managers Meeting
Ecology Office, Conference Room 8
Kennewick, Washington
September 26, 2001
3:00 p.m. to 3:30 p.m.

The undersigned indicate by their signatures that these meeting minutes
reflect the actual occurrences of the above dated Unit Managers
Meeting,
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Theresa L. Al%ﬁldge, Project Manager, RL
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Frederick Jamison, 300 Area Project Manager, Washington State
Department of Ecology

Waste Management Project /PNNL Facilities Project Meeting, PNNL
Concurrence

Date: ’Q/?ﬁv457

Contractor Representative, PNNL

r,

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the
following:

Attachment 1 -~ Agenda

Attachment 2 - Summary of Discussion and Commltments/Agreements
Attachment 3 -~ Attendance List

Attachment 4 - FY 2001 Performance Summary through August 2001
Attachment 5 - Summary of issues concerning maintaining copies of BEP



Attachment 1

Waste Management Project/PNNL Facilities Project Meeting
Ecology Office
Kennewick, Washington

September 26, 2001
3:00 p.m. to 3:30 p.m.

AGENDA
1. Approval of past minutes. (Ecology/DOE-RL/PNNL)
2. Efficiency Issues (Ecology/DOE-RL) (T. Aldridge, DOE-RL)

s Signatory for meeting minutes

3. General Discussion (Ecology/DOE-RL/PNNL)

¢ 305-B & 325 HWIUs Quarterly Permit Modifications -- Training Plans (T.
Aldridge/DOE-RL, E. Grohs/PNNL)

® (Clags 2 Permit Modification for 325 HWTUs (T. Aldridge/DOE-RL, E.
Grohs/J. Jacobsen/PNNL)

e RLWS Status (T. Aldridge, DOE-RL}

¢ Legacy Waste Status (T. Aldridge/DOE-RL, J. Bumgardner/PNNL)

4, Action Items (Ecology/DOE~RL/PNNL)

M. Anderson-Moore (Ecology) to let PNNL know if a temporary
authorization will be given for the 325 HWTUs Class II
modifications.

OPEN

G. Grohs will provide M. Anderson-Moore a draft letter on 305
partial closure information next week (8-31-01) before
submitting the formal modification package.

CLOSED
5, Budget Status (J. Stangeland, PNNL)
6. Set Next Project Managers Meeting (Ecology/DOE-RL/PNNL)

Qctober 19, 2001
Federal Building/Room 554
8:30 - 9:00 a.m.

Proposed topics may be submitted to D. K. Lutter, e-mail
delores.lutter@pnl.gov ,
(Work) 376-5631, (Fax) 373-5744.
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Attachment 2

Waste Management Project/PNNL Facilities Project Meeting
Ecology Office
Kennewick, Washington

September 26, 2001
3:00 p.m. to 3:30 p.m,.

1. Approval of August 23, 2001 300 Area PMM Minutes

The August 23, 2001 Project Manager Meeting (PMM) minutes were
approved.

2. Efficiency Issues

¢ Signatory for meeting minutes

F. Jamison (Ecology) reported that the project managers cannot
turn over signatory approval for the PMM minutes.

3. General Discussion

e 305-B & 325 HWTUs Quarterly Permit Modifications - Training Plans

G. Grohs (PNNL) reported that the training plans for 305-B and
325 HWTUs (Chapters 8 and 8a), will be transmitted to Ecology on
October 10, 2001.

e (Class 2 Permit Modification for 325 HWTUs

H. Tilden (PNNL} inquired about Ecology's response to granting
temporary authorization of 325 HWTUs Class 2 modifications. M.
Anderson-Moore (Ecology) stated that a response would be provided
by tomorrow (9/27/01), which would likely grant the temporary
authorization. There was a brief discussion regarding the public
review and comment periocd. M. Anderson-Moore indicated Ecology
is considering scheduling the public comment period for the Class
2 permit modifications before June 2002 and heolding it in
conjunction with other permit modifications. H. Tilden noted DOE
and contractor concern is that too many public comment periods
might impact effective communication, and that combining some of
the comment periods is a good economic approach.

M. Anderson-Moore stated that the draft letter submitted by DOE
is acceptable.

¢ RLWS Status

T. Aldridge (DOE-RL) reported that the ALARA (As Low As
Reasonably Achievable) assegsment to determine the feasgibility of
using the LR-56 and 204-AR tanks associated with the Radicactive
Liquid Waste System (RLWS} is still in review. A recommendation
initially was to be provided at today's PMM, and a recommendation
should be provided by the October 2001 PMM.



e Legacy Waste Status

J. Bumgardner (PNNL) All liquids and resins have been removed
from ingide the 604 glovebox. The minor cleanup will of plastic
bags and gloves will conclude the planned actions for the 2001
fiscal year under this project.

Nine additional drums of Special Case Waste were shipped this
month. Three drums remain in which the issue of lead shielding
the low-level waste needs to be addressed, and one drum remains
to be packaged.

The transfer of the 24 excess facilities was completed on August
30, 2001. J. Bumgardner noted that one of the primary impacts of
the transfer is that two of the facilities, 3708 and 314, are
listed in the Land Disposal Restriction (LDR) report on the
potential mixed waste table,.

The 323 tank 4, which had been emptied to the maximum extent
possible, was grouted with ten yards of concrete on 9/18/01. That
completes PNNL's action on the WIDS site and from this point
forward it will be just periodic monitoring.

Oak Ridge has indicated it wants the eight large curium sources
of curium in the 325 Building. The sources have been packaged
and are ready to ship upon receipt of additional documentation
from Oak Ridge. Shipment is planned within the next two months.

¢ H. Tilden brought up an additional topic regarding a change in
building emergency procedure (BEP) postings. The laboratory has
been posting the BEP at the entrance to the building, but
occasionally the copy is gone, cutdated or missing a page, etc.
The BEP is now available to staff electronically. PNNL is
proposing a revigion to the posting, which includes the location
of hard copies of the BEP and how the BEP would be accessed in an
emergency. H. Tilden requested feedback from Ecology on the
proposal. An update on this topic will be reported at the next
PMM.

4, Action Items

M. Anderson-Moore (Ecology) to let PNNL know if a temporary
authorization will be given for the 325 HWTUs Class II
modifications. M. Anderson-Moore will provide a response by
9/27/01. This action will remain open.

QOPEN

G. Grohs will provide M. Anderson-Moore a draft letter on 305
partial closure information next week {(8-31-01) before submittal
of the formal modification package. A draft letter was provided,
closing this action item.

CLOSED

5. Budget Status
J. Stangeland (PNNL) provided a handout of the PNNL FY 2001

performance summary through August 2001. The expected authorized
funds were 14.8 million, and $13.3 million was received. The



overall cost wvariance is $1 million, and the schedule variance is
a negative $665,000. The majority of the projects are within the
ten percent cost and schedule variance goal. The 38 percent cost
variance in program management reflects efficiencies gained in
the program office, and most of this money was carried over to
fund shortfalls in other projects.

6. Set Next Meeting Date

The next PMM was scheduled for October 19, 2001, at 8:30 a.m. in
the Federal Building Room 554, Richland, Washington.

Proposed topics may be submitted to D.K. Lutter, e-mail
delores.lutter@pnl.gov, 376-5631, 376-6663 (fax).



Attachment 3
Waste Management Project/PNNL Facilities Project Managers Meeting
Ecolagy Office
Kennewick, Washington

September 26, 2001
3:00 p.m. to 3:30 p.m.
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Attachment 4
Waste Management Project/PNNL Facilities Project Managers Meeting

Ecology Office, Conference Room 8
Kennewick, Washington

September 26, 2001
3:00 p.m. to 3:30 p.m.
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PNNL WMOC Program 9/26/2001
FY 2001 Performance Summary
Thru August 2001
. Expected Incrementai
activity Type SubAcct Authorized Authorized BAC BCWS BCWP ACWP cv cv sV Sv
Funds Funds FYTD FYTD FYTD FYTD %o FYTD %
STO1 Reserve OP/CE 17641D 32,527 251,577 o 0 0 0 0 0
0-0 Reserve 8410 OF/ICE  11769/19177 209,662 5,662 204,000 204,000 0 0 v -204,000
sublotal ' 242,189 257,239
-STCI-3 RPL S&M oP 22547A 4,042,064 3,251,360 4,042,004 3,595,626 3,399,700 3,132,120 267,580 8 -195,926 -5
-ST01-3  S&M Misc Facilities Oop 1869388 584,459 584,426 584,459 558,797 507,100 501,891 5,209 1 -51,697 -9
~8T0i-2 Waste Operations -Current op 31355A/ 3,783,769 2,890,277} 3,783,769] 3.467,210 3,209,800 2,978,122 231,678 7 -257,410 -7
Generation 17629C
-$T01-2 . Waste Operations - or J13554 2,018,112 1,369,830 2,018,112 1,859,407 1,724,700 1,642,228 82,472 5 -134,707 -7
Hazardous & Misc Waste
-5T0L.2 Waste Operations - Rad or 17629C 1,765,657 1,520,397 1,765,657 1,607,803 1,485,100 1,335,894 149,206 F{4] -i22, 703 -8
Waste & Material
Transportation
~STOI-2 Waste Operations -LR56 or 4 & o 0 0 0 0 0 0 o
Shipment
_-ST01-2 Effluent Management 8) 19173A 2,261,072 2,530,764 2,261,072] 2,053,907 1,985,000 1,904,245 81,755 4 -67,907 3|
-§TOL-1  Environmental Compliance op 26165A 1,654,848 1,481,228 1,654,848 1,493,908 1,392,100 1,370,543 21,557 2 -101,808 -7
Technical Support Services
L-ST0L-1 WM Operations oP 199588 1,085,542 1,030,078 1,085,542 923,500 1,009,814 624,496, 385,318 38 36.3;14 9
Compliance PM
-ST01-4  Waste Management - OP 28029A 1,171,605 1,288,933 1,171,605 1,109,705 1,033,200 576,891 56,309 5 -76,505 ~7
Legacy Waste
WMOC Program Total 14,825,548 13,329,668| 14,583,359] 13,406,653 12,537,714 11,487,798 1,049,916 8 -664,939 -5
CPI(p) = .92 how much one planned dollar actually costs
CPI (e} = 1.09 >1 = under costs; <1 = over costs
SPI (e} = 0.94 > I = ahead of schedule; <1 =behind schedule
Program Completed % = 8597%




Attachment 5

Waste Management Project/PNNL Facilities Project Managers Meeting
Ecology Office, Conference Room 8
Kennewick, Washington

September 26, 2001
3:00 p.m. - 3:30 p.m.



54-3000-101 (9-59)

DON'T SAY IT — Write It/

DATE August 10, 2001

TO Distribution FROM Harold Tilden
01-087

In our meeting August 3, we discussed issues concerning maintaining copies of the Building
Emergency Procedure (BEP) at the entrance to each PNNL facility. Maintaining 2 copy of the BEP
at the entrance is used to meet regulatory requirements under OSHA and RCRA. In an emergency,
however, it is unlikely that this hard copy would be utilized to guide the response activities. Asa
result, an alternative was examined that could be used to meet these requirements. The alternative
crafted in the meeting consists of the following.

1. Building Emergency Posting. Each PNNL facility would maintain an emergency posting at its
entrance. These postings would be quite similar to those currently developed and
maintained for administrative facilities. Specifically, each posting would contain the
following information:

e Applicable emergency signals and responses
Emergency telephone numbers
A listing of the primaty and alternate Building Emergency Directors with wotk
telephone numbers for each. (Note: The identities of zone wardens and other members
of the Building Emergency Response Organization would no longer be posted.)

* A map of designated evacuation routes and the building staging area.

For facilities requiring a building emergency procedure (i.e. low-hazards facilities and
hazardous facilities, as defined in DOE/RL 94-02 Sections 2.2.1.1.2 and 2.2.1.1.3
respectively), a statement would be added to the posting stating “This facility contains a 90-
day area [or TSD facility] in [location(s)].” The URL for the BEP on the PNNL intranet
would then be given.

2. Copy Distribution. BEPs would continue to be prepared in accordance with PNNL-MA-110.
Distribution of hard copies would be made to the Building Emergency Director (BED), to
the PNNL Control Room, the PNNL Emergency Preparedness Program office, the DOE-
RL Emergency Operations Center (EOC), and as otherwise determined appropriate.

3. _Availability to Emergency Responders. Immediate BEP availability for North Richland facilities
would be assured through the 24 hout, 7 days a week operations of the PNNL Control
Room. At least one of the Control Room Technicians will be a first responder to any North
Richland Facility event. For Hanford Site facilities, the Hanford Fire Department has access
to the PNNL intranet and therefore can obtain current copies of the BEPs for PNNL
facilities located there. BEP hard copies would also be available through the Building
Managers, BEDs, the Control Room, and/or the RL EOC (including the alternate EQC) in
the unlikely event of computer failure.

Please review this summary and provide comments on anything I have missed or recalled
incorrectly. Once it is finalized, I will discuss it with the Washington Department of Ecology to see
if it will be considered compliant with the underlying RCRA requirements.
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